COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 08/ 2019

ESTI MATE SUMVARY 13:37: 41
CONTI D C22630 ESTI MATE NO: 0004 PROG SPEC YR: 2005
PCN: 22630- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0 DAYS TINE ALLOW 91 WORK DAYS
EB |-70 AUX LANE WARD TO Kl PLI PERCENT TIME:  82.42 ORI G TI ME ALLOW 80 WORK DAYS
PROJECT NO. FSA0703- 454
EB |-70 AUX LANE WARD TO KI PLI
NAMVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 10/ 26/ 2019 DATE TI ME STARTED 07/08/2019
5670 FRANKLIN STREET DATE LET 05/ 16/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 05/ 20/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/06/2019 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 07/08/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,221,988. 30 PARTI Cl PATI NG $ 60, 000. 00 $ 0. 00
AWARD PRQIECT AM: $ 2,128, 000. 00 NON- PARTI Cl PATI NG 2,031, 383.21 614, 474. 30
PERCENT COWPLETE: 94.12% TOTAL EARNI NGS 2,091, 383. 21 614, 474. 30
FUNDS AVAI LABLE: $ 130, 605. 09 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,091, 383. 21 614, 474. 30
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 31, 920. 00 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 2,059, 463. 21 614, 474. 30
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT  DUE 2,059, 463. 21 614, 474. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 614, 474. 30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00220

0015

202- 00250

0020

202- 00705

0025

202- 00821

0030

202- 01130

0035

202- 04002

0040

202- 04010

0045

203- 00010

0050

203- 00050

0055 203-00062

C22630

22630-BI D
FSA0703- 454

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNI T PRI CE
Clearing and Grubbing 1. 000
LS
45, 000. 00000
*Rermoval of Asphalt Mat 8, 559. 000
Sy
7.00000
*Renoval of Pavenent Marking 4,113. 000
SF
1. 85000
Renoval of Light Standard Foundation 3. 000
EACH
750. 00000
*Renoval of Sign Panel 2.000
EACH
170. 00000
*Rermoval of Guardrail Type 3 57. 000
LF
20. 00000
*Cl ean Cul vert 3. 000
EACH
2, 000. 00000
*Clean Inlet 2.000
EACH
1, 100. 00000
Uncl assi fied Excavation (Conplete In Place) 4, 759. 000
CcY
25. 00000
Unsui tabl e Materi al 53. 000
cYy
25. 00000
Enbanknent Material (Conplete In Place) (Special) 0. 000
cY

10. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

8, 066. 000

493. 000

8, 559. 000

4,113. 000
0. 000

4,113. 000

3. 000
0. 000
3. 000

0. 000
2.000
2.000

0. 000
57. 000
57. 000

0. 000
3. 000
3. 000

2.000
0. 000
2.000

4,759
-53.

000
000

4,706. 000

53. 000
0. 000
53. 000

0. 000
0. 000
0. 000
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3, 451.

340.

1, 140.

6, 000

-1, 325.

.00

00

.00

.00

00

00

00

.00

00

.00

.00

13:37:41

AMOUNT

45, 000

59, 913

7,609

2,250

340.

1, 140.

6, 000

2,200

117, 650

1, 325.

00

00

05

00

00

00

00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0060 203-01597

0065

207- 00205

0070

207- 00210

0075

208- 00002

0080

208- 00020

0085

208- 00035

0090

208- 00046

0095

208- 00070

0100

208- 00071

0105

208- 00103

0110 208-00105

C22630

22630-BID
FSA0703- 454

| TEM
DESCRI PTI ON

*Pot hol i ng

Topsoi

St ockpi | e Topsoi

Erosion Log Type 1 (12 Inch)

Silt

Fence

Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
HOUR
250. 00000
1, 742. 000
cy
18. 00000
1, 742. 000
cy
5. 00000
713. 000
LF
8. 00000
0. 000
LF
10. 00000
95. 000
LF
15. 00000
3. 000
EACH
6, 000. 00000
1. 000
EACH
2, 000. 00000
18. 000
cy
55. 00000
11. 000
HOUR
50. 00000
8. 000
HOUR

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.500
0.500
3. 000

0. 000
1,742
1,742

000
000

1,742.000
0. 000

1,742.000

698. 000
15. 000

. 000

0. 000
0. 000
0. 000

94. 660
0. 340
95. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

10. 000
8. 000
18. 000

6. 000
4.500
10. 500

0. 000
7.500
7.500
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125.

31, 356

120.

440.

225.

1,500

00

.00

.00

.10

.00

.00

00

13:37:41

AMOUNT

750.

31, 356

8,710

5,704

1,425

18, 000

2,000

990.

525.

1, 500

00

00

00

00

.00

00

00

00

00

00

00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22630-BI D ESTI MATE RUN 11/ 08/ 2019
PRQJECT: FSA0703- 454 ESTI MATE NO. 0004 13:37: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval) 7.000 0. 000
HOUR 3. 000 600. 00
200. 00000 3. 000 600. 00
0120 208-00107 Renoval of Trash 10. 000 5. 000
HOUR 5. 000 1, 125. 00
225. 00000 10. 000 2,250. 00
0125 208-00207  Erosion Control Managenent 18. 000 13. 000
DAY 5. 000 500. 00
100. 00000 18. 000 1, 800. 00
0130 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 4.000 1, 080. 00
270. 00000 4.000 1, 080. 00
0135 210-01000 *Reset Fence 200. 000 0. 000
LF 30. 000 1, 155. 00
38. 50000 30. 000 1, 155. 00
0140 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0145 212-00006 *Seedi ng (Native) 2.000 0. 000
ACRE 2.000 1, 150. 00
575. 00000 2.000 1, 150. 00
0150 212-00032 *Soi | Conditioning 2.000 0. 000
ACRE 2.000 5, 600. 00
2, 800. 00000 2.000 5, 600. 00
0155 213-00003 *Mul ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
820. 00000 0. 000 0. 00
0160 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 9, 776. 000 0. 000
Cl ass
SY 9, 776. 000 24,440. 00
2.50000 9, 776. 000 24,440. 00
0165 240-00000 *Wldlife Biologist 7.000 7.000
HOUR 0. 000 0. 00

110. 00000 7.000 770.00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22630-BI D ESTI MATE RUN 11/ 08/ 2019
PRQJECT: FSA0703- 454 ESTI MATE NO. 0004 13:37: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304-06007  Aggregate Base Course (Cl ass 6) 2,114. 000 2,114.000
cY 0. 000 0. 00
45. 00000 2,114. 000 95, 130. 00
0175 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1,478. 170 0. 000
TON 1,478.170 186, 545. 05
126. 20000 1,478.170 186, 545. 05
0180 403-34841 *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 1,521.570 0. 000
TON 1,521.570 129, 820. 35
85. 32000 1, 521. 570 129, 820. 35
0185 411-10255 *Enulsified Asphalt (S| ow Setting) 823. 000 0. 000
GAL 823. 000 2,551. 30
3.10000 823. 000 2,551.30
0190 412-00800 *Concrete Pavenent (8 Inch) 9, 835. 000 9, 835. 000
Sy 0. 000 0. 00
67.50000 9, 835. 000 663, 862. 50
0195 503-00042 *Drilled Shaft (42 Inch) 18. 000 18. 000
LF 0. 000 0. 00
300. 00000 18. 000 5, 400. 00
0200 504-04420 Precast Panel Facing 105. 000 105. 000
SF -15. 000 -3, 750. 00
250. 00000 90. 000 22,500. 00
0205 612-00001  *Delineator (Type I) 12. 000 0. 000
EACH 12. 000 1, 020. 00
85. 00000 12. 000 1, 020. 00
0210 612-00003 *Del i neator (Type II1) 5. 000 0. 000
EACH 5. 000 425. 00
85. 00000 5. 000 425. 00
0215 613-01200 2 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0220 613-40010 Li ght Standard Foundati on 0. 000 0. 000
EACH 0. 000 0. 00

790. 00000 0. 000 0. 00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22630-BI D ESTI MATE RUN 11/ 08/ 2019
PRQJECT: FSA0703- 454 ESTI MATE NO. 0004 13:37: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00027 *Sign Panel (Class Il) (Install Only) 16. 000 0. 000
SF 16. 000 384. 00
24.00000 16. 000 384. 00
0230 614-00028 *Sign Panel (Cass IIl) (Install Only) 298. 000 0. 000
SF 298. 000 11, 026. 00
37.00000 298. 000 11, 026. 00
0235 614-00821  *Steel Sign Post (W 8x21) 40. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0240 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 5. 000 0. 000
Sli pbase
EACH 3. 000 1, 626. 00
542. 00000 3. 000 1,626.00
0245 614- 03004 *Concrete Footing (Type 4) 2. 000 0. 000
EACH 0. 000 0. 00
1, 320. 00000 0. 000 0. 00
0250 614-10050  *Mbdification of Overhead Sign Structure 1. 000 0. 000
EACH 1. 000 8, 000. 00
8, 000. 00000 1.000 8, 000. 00
0255 614-31800  Monotube Overhead Sign Cantilever (18 Inch Diameter) 1. 000 0. 000
EACH 1.000 45, 000. 00
45, 000. 00000 1. 000 45, 000. 00
0260 614-85001 I npact Attenuator 1. 000 0. 000
EACH 0. 500 12, 493. 60
24,987.19000 0.500 12, 493. 60
0265 625-00000  Construction Surveying 1. 000 0. 750
LS 0. 250 8, 750. 00
35, 000. 00000 1. 000 35, 000. 00
0270 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
186, 000. 00000 1.000 186, 000. 00
0275 626-01103 Public Information Services (Tier II1l) 1. 000 0.750
LS 0. 250 1, 000. 00

4, 000. 00000 1. 000 4, 000. 00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22630-BI D ESTI MATE RUN 11/ 08/ 2019
PRQJECT: FSA0703- 454 ESTI MATE NO. 0004 13:37: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00008  *Modified Epoxy Pavenent Marking 63. 000 0. 000
GAL 63. 000 6,174.00
98. 00000 63. 000 6,174. 00
0285 627-00013 *Paverent Marking Paint (H gh Build) 64. 000 64. 000
GAL 0. 000 0. 00
58. 00000 64. 000 3,712.00
0290 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 1, 860. 000 0. 000
SF 1, 860. 000 23, 808. 00
12. 80000 1, 860. 000 23,808. 00
0295 630- 00000 *Fl aggi ng 360. 000 251.500
HOUR 74.500 2,235.00
30. 00000 326. 000 9, 780. 00
0300 630-00003 *Uniforned Traffic Control 150. 000 44.500
HOUR 72.500 6,525. 00
90. 00000 117. 000 10, 530. 00
0305 630- 00007 *Traffic Control Inspection 70. 000 46. 000
DAY 13. 000 1, 300. 00
100. 00000 59. 000 5, 900. 00
0310 630-00012 *Traffic Control Management 65. 000 43. 000
DAY 15. 000 13, 125. 00
875. 00000 58. 000 50, 750. 00
0315 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 9. 000
EACH 7.200 144.00
20. 00000 16. 200 324.00
0320 630-80342 *Construction Traffic Sign (Panel Size B) 53. 000 25.500
EACH 22.200 1,110.00
50. 00000 47.700 2,385.00
0325 630-80343 *Construction Traffic Sign (Panel Size O 2.000 1.000
EACH 0. 800 48. 00
60. 00000 1. 800 108. 00
0330 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 800 1, 600. 00

2,000. 00000 1. 800 3, 600. 00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 22630-BID ESTI MATE RUN 11/ 08/ 2019
PRQIECT FSA0703- 454 ESTI MATE NO 0004 13:37:41
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0335 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
ype) EACH 0. 800 400. 00
500. 00000 1.800 900. 00
0340 630-80360  *Drum Channel i zi ng Device 120. 000 50. 500
EACH 40. 400 1, 010. 00
25. 00000 90. 900 2,272.50
0345 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0350 630-80370 Concrete Barrier (Tenporary) 4,374.000 2,187. 000
LF 1, 749. 600 52, 488. 00
30. 00000 3, 936. 600 118, 098. 00
0355 630- 80380 *Traffic Cone 150. 000 75. 000
EACH 60. 000 300. 00
5. 00000 135. 000 675. 00
0360 630-85011 I npact Attenuator (Tenporary) 107. 000 40. 500
DAY 55. 800 5, 580. 00
100. 00000 96. 300 9, 630. 00
0365 630-85041 *Mbbi | e Attenuator 25. 000 5. 000
DAY 15. 000 5, 250. 00
350. 00000 20. 000 7,000. 00
0370 700-70010 F/ A M nor Contract Revisions 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70012 F/ A Asphalt Pavenent |ncentive 3,247.730 0. 000
F A 3,247.730 3,247.73
1. 00000 3,247.730 3,247.73
0385 700-70013 F/A Concrete Pavement |ncentive 7,552. 820 0. 000
FA 7,552. 820 7,552.82
1. 00000 7,552. 820 7,552. 82



CONTI D: C22630

PCN: 22630-BID

PRQIECT FSA0703- 454

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0390 700-70016 F/ A Fuel Cost Adj ustnent

0395 700-70018

0400 700-70019

F/ A Asphal t Cenent

0405 700- 70380 F/ A Erosion Control

CAT NO0400

0410 620-00001 Field Ofice (Oass 1)

0415 620-00012

Field Laboratory (Cl ass 2)

0420 620-00020 Sanitary Facility

ESTI MATE NO. 0004 13:37: 41
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
- 238. 040 - 238. 040
FA 0. 000 0. 00
1. 00000 -238. 040 -238.04
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
-1, 341. 650 0. 000
FA -1, 341. 650 -1, 341. 65
1. 00000 -1, 341. 650 -1, 341. 65
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 2,161,988.30$ 614, 474.30$ 2, 031, 383. 21
1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
17, 500. 00000 1. 000 17, 500. 00
1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
CAT 0400  CURRENT AMT $ 60, 000.00 $ 0.00$ 60, 000.00

F/ A Roadway Snpot hness | ncentive

Cost Adj ust ment

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

PRQJECT TOTAL CURRENT AMI $ 2,221,988.30$%

Page 9
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614,474.30% 2,091, 383. 21



